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(:) United States Environmental Protection Agency
Pollution Report

I. Heading
Date: June 4, 2001
Subject: BCF 0il Refining Site

From: Thomas P. Budroe, On-Scene Coordinator, U.S.
Environmental Protection Agency

Teo: R. Salkie, 2ERRD-RAB J. Aduddell, 2CID
J. Witkowski, 2ERRD-RAB D. Kraft, Z2DECA-PTSB
G. Zachos, 2ERRD-ACSM/0. A. Raddant, DOI
B. Dease, 2ERRD-RPB A. Block, ATSDR
J. Lapadula, 2ERRD-NYRB E. Christman, NOAA
B. Bellow, 2Cb-D USCG 1% District
M. Cervantes, 2CD-POB M. O'"Toole, NYSDEC
B. Carr, Z20RC-NYCSF C. Rudick, NYSDEC
T. Johnson, 5202G R. Gardineer, NYSDEC
R. Byrnes, 20IG RST
(j) POLREP No.: 16
II. Background
Site No.: PU
Response Authority: CERCLA
ERNS No.: N/A
CERCLIS No.: NYD068273044
NPL Status: Not listed on the NPL

State Notification: state notified
Action Memo .Status: Approved on July 13, 2000

Start Date: January 3, 2001 (For RV2)
Demobe Date: N/A
Completion Date: N/A

III. Site Information

A. Incident Category
CERCLA Incident Category: Waste 0Oil Recycling Facility

B. Site Description

1. Site Location
(j) (See Polrep (1))
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2. Description of threat

(See Polrep (1))

.C. Preliminary Assessment/Site Inspection Results

(See Polrep (1))

IV. Response Information

A. Situation
1. Current Situation

All the interior pipes were removed and the sludge was scraped
from above ground storage tanks (ASTs) 11, 12, 14 and 17. ASTs
11 and 14 were sealed in preparation for triple rinsing. The
solvent, which will be used to triple rinse the ASTs, was
delivered and pumped into AST 11. The last two loads of sludge
from underground storage tank (UST) 7 were stabillized and shipped
for disposal. One load of the agqueous wastestream in the frac
tank was also shipped for treatment/disposal. The rolloff on the
western side of the Site has been decontaminated. The residual
solvent in UST 2, remaining after the triple rinse, was removed
‘and UST 2 was backfilled. UST 3 was tripled rinsed with solvent
and the solvent was subsequently sampled for PCB analysis. The
PCB analytical results of the solvent rinse are pending.

2. Removal activities to date
See previous polreps.
3. Enforcement
Enforcement actions are outlined on previous polreps.

B. Planned Removal Actions

(See Polrep (1))

C. Next Steps

EPA continues providing site security and control. The removal
and shipment of PCB contaminated oil, sludge and aqueous

wastestreams, as well as, the removal of contaminated piping is
continuing. Tanks will be decontaminated and tripled rinsed as

necessary as they are emptied.

D. Key Issues

The are no_nationally-significant or precedent-setting issues.

V. Cost Information



The following table contains information on estimated costs for
the removal action as of 6/1/01.

Ceiling Cost to Date Remaining Project Funds
ERRS $2,428,547 $1,850,911 $ 577,636
RST $§ 202,296 $ 80,216 $ 122,080
COAST GUARD §$ 70,800 $ 6,193 $ 64,607
EPA $ 553,496 Not available Not available
TOTAL $§3,255,139 Not available ; Not available

. The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The cost accounting provided in this report does not necessarily
represent an exact monetary figure, which the EPA may include in
any claims for cost recovery.

VI. Disposition of Wastes

The following table lists the waste quantities shipped for
treatment /disposal as of 6/1/01.

Waste stream Loads Quantity J Disposal/ Disposal Facility
Treatment
TSCA 0il 51 270,244 gal Incineration Safety Kleen,

Deer Park,Tx

TSCA Sludge 5 16,158 gal Landfill CWM Chemical Services,
Model City, NY
Aqueous 22 111,849 gal Wastewater Cycle Chem/Clean Venture,
. Treatment Camden, NJ
Non-TSCA 0il 11 51,635 gal Fuels Blending/ Cycle Chem/Clean Venture,
Recycling Camden, NJ
Non-TSCA Sludge 23 72,711 gal Landfill Waste Management PA, GROWS
LF
Non-TSCA Sludge 28 92,908 gal Landfill Superior Greentree
Landfill, Kersey, PA
Non-Contaminated 1 11,160 1lbs Recycling Dorann Resources
Scrap metal 163 6™ St. Brooklyn, NY
TOTALS 116 626,665 gal

11,160 1bs
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